
 

Delaware Street Rehabilitation 
Construction Phase 

 
City Council Meeting 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

September 10, 2019 



TIMELINE 

 Three Council Meetings / Workshops Fall 2018 

 Reviewed Concept Plans ~ “Green” or “Complete” Street 

 Discussed various approaches  

 December 11, 2018 Council Meeting 

 Authorized preparation of plans for bidding   

 Include bump outs and crosswalks    

 June 11, 2019 Council Meeting   

 Provided update on plan preparation and cost estimate  

 Proposed “unit price” bidding – flexibility for City   

 

 

 



CURRENT STATUS 

 Bidding Phase   

 Three companies attended mandatory prebid meeting 

 Two companies submitted bids  

 Options Exist for How to Proceed 

 Concerns expressed over some aspects of project 

 “Unit Price” job allows quantities to be adjusted up or down 

 Contract Not Yet Awarded  

 Need to decide final scope  

 Need Council action by October 7 (45 days after bid opening) 

   

 

 

 



BIDS 

 Cirillo Brothers - $1,856,731 

 Greggo and Ferrara - $1,957,882 

 

 Engineer’s Estimate - $1,700,000 

  

   

 

 

 



OPTION 1 

 No Road Widening from 2nd Street to the Wharf 

 Place new curb in same location as existing / adjust sidewalks 

 Less demolition, paving, and tree relocating costs 

 Less need for utility relocations (MSC) 

 

   

 

 

 



OPTION 1 

 No Road Widening from 2nd Street to the Wharf 

 Deduct Approximately $50,000 from Bid Price 

 Reduce MSC’s costs for materials    

 

   

 

 

 



OPTION 2A 

 No Bump Outs and Extend Brick Crosswalks 

 Reduction in new granite curbs and new brick sidewalks  

 No bioretention for stormwater quality treatment   

 Higher paving and brick crosswalk costs  

   

 

 

 



OPTION 2A 

 No Bump Outs and Extend Brick Crosswalks 

 Deduct Approximately $150,000 from Bid Price 

 

   

 

 

 



OPTION 2B 

 No Bump Outs and No Brick Crosswalks 

 Reduction in new granite curbs, brick sidewalks and crosswalks  

 No bioretention for stormwater quality treatment   

 Higher paving costs and need alternate for crosswalks  

   

 

 

 



OPTION 2B 

 No Bump Outs and No Brick Crosswalks 

 Deduct Approximately $400,000 from Bid Price 

 

   

 

 

 



DRAINAGE ISSUES 

 Bioretention Areas  

 Stormwater quality management feature  

 City will need to begin managing at some point in future   

 New Inlets and Pipes   

 Mostly stormwater quantity management feature  

 Can still be included in project if bioretention areas omitted    

 

 

 

 



CROSSWALK OPTIONS (IF NOT BRICK) 

 Paint 

 DelDOT currently prefers “piano keys” 

 Asphalt Stamped Brick ~ Thermoplastic   

 Currently being used on Main Street Newark   

 

 

 

 



BID RESULTS WITH OPTIONS 

 Base Bid - $1,850,000* 

 Option 1 - $1,800,000 (plus MSC reductions) 

 Option 2A - $1,700,000 

 Option 2B - $1,450,000 

 Options 1 and 2A - $1,650,000 

 Options 1 and 2B – 1,400,000 

 

 Costs Need to Consider Amount of Full Depth Paving  

 →  Unknown Quantity  

 

 

 
* Rounded 
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